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Alex Haley Boyhood Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/016-01-1994-01
New Interpretative Center

$1,810,000.00 Williamson Pounders, Architects
Windham & McDonald Construction C

Greg Steck
Matthew McDivitt$913,000.00 Active Construction

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,810,000.00

Carter House
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/008-01-2006   
New Visitor's Center

$1,250,000.00 Scott H Wilson Architects LLC Greg Steck
Jeff Fields$880,000.00 Design Development Phase 8/09/07:  SDP approved, NTP to DDP authorized

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,250,000.00

Chester Inn-Tipton Haynes-Rock Mount
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/000-01-2007   
Exhibit Upgrade

$1,147,000.00 Natural Concepts Greg Steck
New CA East TN$1,030,000.00 Project Not Started 3 Budgeted 07/08 projects were combined by July 12, 

2007 SBC meeting.

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,147,000.00

Clover Bottom Mansion 
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/019-01-2007   
Exterior Upgrade

$600,000.00 Fowlkes Associate Archts Bob Qualey
$510,000.00 Project Not Started

Awaiting NTP
Design contract executed, design kick-off 11/16/07

Renovation

1 Project ( Total Budgeted Cost of Projects )$600,000.00

Halbrook Hotel
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/023-01-1994   
Renovations to Interpretative Ce

$1,627,721.00 Michael Emrick, AIA, Office of
Rock City Construction Co., Inc.

Greg Steck
Jeff Fields$1,401,300.00 Active Construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,627,721.00
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National Civil Rights Museum
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/020-01-2007   
Maintenance Repairs & Improve

$200,000.00 Doug Freeman
Matthew McDivitt$200,000.00 In Progress

Grant

160/020-01-2005-01
Maint Upgrade-Phase II

$376,000.00 Keith Kays Architect Doug Freeman
Matthew McDivitt$335,000.00 Bidding Phase Bid date set for 12/06/07

Renovation

160/020-01-2005   
Maint Upgrade

$680,000.00 Keith Kays Architect
B Four Plied, Inc.

Doug Freeman
Ron Sabelhaus$418,000.00 Construction Closed Out As of 11/14/07, Designer not closed out

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,256,000.00

$7,690,721.00Department Totals:  Projects  Valued  at8 ( Total Budgeted Cost of Projects )
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